GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department - Construction of National Highway crossing Bridge of 6 lane and additional 2 lane service road bridge on either side @ Km.33.559 of Polavaram Irrigation Project Left Main Canal near Murari (V) of Gandepalli (M) in East Godavari District, Andhra Pradesh (NH–16 at Km.887.615) with approach roads connecting to existing 4 Lane NH Road canal excavation and canal CC lining – Revised orders for an amount of Rs.39,57,92,821/- in lieu of Rs.38,90,99,772/- Orders – Issued.

WATER RESOURCES (Proj.I) DEPARTMENT

G.O.RT.No. 886 **Dated: 21-12-2018**

Read the following:-

1. G.O.Ms.No.72 Water Resources (Proj.I.A2) Dept, dt. 13.07.2018.
2. From the Engineer-in-Chief (IW), Vijayawada, Lr.No.ENC/IW/P&M/ EE.I /DEE.1/AEE/Res/18/Vol.2, RE-AP-34, Dt.17.09.2018.

*****

ORDER:

In the reference 1st read above, Government has issued Revised Administrative sanction for an amount of Rs.38,90,99,772/- for the work of Construction of National highway crossing Bridge of 6 lane and additional 2 lane service road bridge on either side @ Km.33.559 of Polavaram Irrigation Project Left Main Canal near Murari (V) of Gandepalli (M) in East Godavari District, Andhra Pradesh (NH–16 at Km.887.615) with approach roads connecting to existing 4 Lane NH road canal excavation and canal CC lining.

2. In the reference 2nd read above, the Engineer-in-Chief (IW), Vijayawada has stated that vide G.O. Ms. No.72, Water Resources (Proj.I.A2) Dept., Dt.13.07.2018 the Government has issued Revised Administrative sanction for an amount of Rs.38,90,99,772/- in lieu of Rs.39,57,92,821 for the work of Construction of National highway crossing Bridge of 6 lane and additional 2 lane service road bridge on either side @ Km.33.559 of Polavaram Irrigation Project Left Main Canal near Murari (V) of Gandepalli (M) in East Godavari District, Andhra Pradesh (NH–16 at Km.887.615) with approach roads connecting to existing 4 Lane NH road canal excavation and canal CC lining as there is difference of amount to a tune of Rs.66,93,049/- due to the topographical error for bituminous concrete under (item No.4 i.e., Road Crust) wherein the amount is indicated as Rs.7,19,445/- instead of Rs.72,19,445/- i.e., sixth digit is missed in typing in the deviation statement of minutes of Committee (Although the total amount under item 4 was represented correctly as Rs.5,49,25,492/-).

3. The Engineer-in-Chief (IW), Vijayawada has requested the Government to issue necessary revised orders for formerly issued G.O Ms. No.72, Water Resources (Proj.I.A2) Dept., Dt.13.07.2018 for an amount of Rs.39,57,92,821/- in lieu of Rs.38,90,99,772/-.

(p.t.o)

4. Government after careful examination, hereby accord revised orders for formerly issued G.O Ms. No.72, Water Resources (Proj.I.A2) Dept., Dt.13.07.2018 for an amount of Rs.39,57,92,821/-(Thirty Nine Crores Fifty Seven Lakhs Ninety Two Thousand Eight Hundred and Twenty One Rupees only) in lieu of Rs.38,90,99,772/- (Thirty Eight Crores Ninety Lakhs Ninety Nine Thousand Seven Hundred and Seventy Two Rupees only) for the work of Construction of National highway crossing Bridge of 6 lane and additional 2 lane service road bridge on either side @ Km.33.559 of Polavaram Irrigation Project Left Main Canal near Murari (V) of Gandepalli (M) in East Godavari District, Andhra Pradesh (NH–16 at Km.887.615) with approach roads connecting to existing 4 Lane NH road canal excavation and canal CC lining.

5. The Engineer-in-Chief (IW), Vijayawada shall take necessary action accordingly.

6. This order issues with the concurrence of the Finance (FMU.WR.III) Department, vide their U.O.No.57024/6/FMU.WR.III/2018 dated:09.07.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (IW), Vijayawada,
Copy To:
The Accountant General, A.P, Hyderabad,
The Pay & Accounts Office, A.P, Ibrahimpatnam, Vijayawada,
The Director of Works & Accounts, Vijayawada,
Finance (FMU-WR.I) Department,
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER